COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/07/2006

ESTIMATE SUMMARY 09:33:44
CONTID: C14829 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 14829-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 150 WORK DAYS
US 385 Wray Bridge Replacement PERCENT TIME: 12.00 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: BR 3852-009
US 385 Wray Bridge Replacement
NAME OF ROAD: 385D
PROJECT COUNTIES: YUMA
CONTRACTOR:
TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 10/31/2006 DATE TIME STARTED 09/11/2006
P.O. BOX 505 DATE LET 07/13/2006 DATE WORK BEGAN
DATE AWARDED 08/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/22/2006 DATE ACCEPTED
SWINK CcO 81077 719-384-5956 DATE NOTICE TO PROCEED 09/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,115,650.04 PARTICIPATING $ 441,383.35 $ 373,059.60
AWARD PROJECT AMT: $  2,875,949.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.17% TOTAL EARNINGS 441,383.35 373,059.60
FUNDS AVAILABLE: $ 2,674,266.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 441,383.35 373,059.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,241.50 -9,216.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 431,141.85 363,842.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 431,141.85 363,842.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 363,842.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00035 REMOVAL OF PIPE 240.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0010 202-00037 REMOVAL OF END SECTION 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 6,366.000 237.000
SY 5,139.000 46,251.00
9.00000 5,376.000 48,384.00
0020 202-00250 REMOVAL OF PAVEMENT MARKING 1,100.000 0.000
SF 0.000 0.00
2.50000 0.000 0.00
0025 202-00810 REMOVAL OF GROUND SIGN 15.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0030 202-00821 REMOVAL OF SIGN PANEL 29.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0035 202-01130 REMOVAL OF GUARDRAIL TYPE 3 132.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0040 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0045 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,986.000 0.000
cy 2,493.000 32,409.00
13.00000 2,493.000 32,409.00
0050 203-01500 BLADING 100.000 4.000
HOUR 9.000 765.00
85.00000 13.000 1,105.00
0055 203-01550 DOZING 40.000 0.000
HOUR 0.000 0.00

150.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01555 DOZING (LANDSCAPING) 24.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0065 203-01597 POTHOLING 30.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0070 206-00000 STRUCTURE EXCAVATION 771.000 0.000
cYy 771.000 10,794.00
14.00000 771.000 10,794.00
0075 207-00205 TOPSOIL 55.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0080 207-00305 WETLAND TOPSOIL 23.000 0.000
cYy 0.000 0.00
36.00000 0.000 0.00
0085 207-00310 STOCKPILE WETLAND TOPSOIL 23.000 0.000
cY 0.000 0.00
35.00000 0.000 0.00
0090 208-00002 EROSION LOG (12 INCH) 960.000 220.000
LF 0.000 0.00
7.50000 220.000 1,650.00
0095 208-00011 EROSION BALES (WEED FREE) 18.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0100 208-00020 SILT FENCE 600.000 521.000
LF 0.000 0.00
2.25000 521.000 1,172.25
0105 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00



CONTID: C14829 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0120 210-00760 RESET LUMINAIRE 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0125 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0130 210-00831 RESET TRAFFIC SIGNAL HEAD 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0135 210-00840 RESET TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0140 210-00860 RESET PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0145 212-00006 SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0150 213-00002 MULCHING (WEED FREE HAY) 2.500 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0155 213-00061 MULCH TACKIFIER 500.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0160 214-01010 BRUSH LAYER CUTTING 75.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0165 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 265.000 0.000
sy 0.000 0.00

2.50000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 304-01005 AGGREGATE BASE COURSE (CLASS 1) 23.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0175 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,698.000 0.000
TON 1,013.860 35,485.10
35.00000 1,013.860 35,485.10
0180 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
285.00000 0.000 0.00
0185 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,333.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0190 412-01000 CONCRETE PAVEMENT (10 INCH) 8,979.000 0.000
sy 1,342.000 93,940.00
70.00000 1,342.000 93,940.00
0195 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 485.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0200 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 23.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0205 503-00036 DRILLED CAISSON (36 INCH) 18.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0210 506-00000 RIPRAP 110.000 0.000
cy 0.000 0.00
53.00000 0.000 0.00
0215 603-10300 30 INCH CORRUGATED STEEL PIPE 80.000 0.000
LF 0.000 0.00
86.00000 0.000 0.00
0220 603-10360 36 INCH CORRUGATED STEEL PIPE 90.000 0.000
LF 0.000 0.00

180.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-10480 48 INCH CORRUGATED STEEL PIPE 70.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0230 603-30030 30 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0235 603-30036 36 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0240 603-30048 48 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0245 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 147.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0250 606-01370 TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0255 606-01385 TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0260 606-01390 END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0265 606-02003 END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0270 607-11525 FENCE (PLASTIC) 300.000 0.000
LF 208.000 1,040.00
5.00000 208.000 1,040.00
0275 607-60620 ROAD CLOSURE GATE 2.000 0.000
EACH 0.000 0.00

12,000.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 608-00000 CONCRETE SIDEWALK 134.000 0.000
sy 0.000 0.00
75.00000 0.000 0.00
0285 608-00026 CONCRETE BIKEWAY (6 INCH) 454.000 0.000
sY 78.000 3,900.00
50.00000 78.000 3,900.00
0290 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 162.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0295 612-00001 DELINEATOR (TYPE I) 11.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0300 612-00002 DELINEATOR (TYPE II) 6.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0305 612-00003 DELINEATOR (TYPE III) 9.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0310 613-00126 1-1/4 INCH ELECTRICAL CONDUIT (JACKED) 35.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0315 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 315.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0320 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 210.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0325 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 330.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0330 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 0.000
LF 0.000 0.00

22.00000 0.000 0.00



CONTID: C14829 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
0340 614-00011 SIGN PANEL (CLASS I) 140.330 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0345 614-00012 SIGN PANEL (CLASS ITI) 113.250 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0350 614-00013 SIGN PANEL (CLASS III) 45.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0355 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 65.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0360 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0365 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 57.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0370 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 5.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0375 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0380 614-72875 LOOP DETECTOR WIRE 205.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0385 614-72890 SPAN WIRE CABLE 105.000 0.000
LF 105.000 3,150.00

30.00000 105.000 3,150.00
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PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-85362 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 0.000
EACH 2.000 13,000.00
6,500.00000 2.000 13,000.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 0.150
LS 0.000 0.00
30,000.00000 0.150 4,500.00
0400 626-00000  MOBILIZATION 1.000 0.000
LS 0.500 100,000.00
200,000.00000 0.500 100,000.00
0405 627-00005  EPOXY PAVEMENT MARKING 21.000 0.000
GAL 0.000 0.00
275.00000 0.000 0.00
0410 627-00011  PAVEMENT MARKING PAINT (WATERBORNE) 101.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0415 627-00029 24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 291.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0420 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 283.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0425 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 680.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0430 630-00000 FLAGGING 600.000 29.000
HOUR 97.000 2,328.00
24.00000 126.000 3,024.00
0435 630-00007  TRAFFIC CONTROL INSPECTION 50.000 6.000
DAY 7.000 1,575.00
225.00000 13.000 2,925.00
0440 630-00012  TRAFFIC CONTROL MANAGEMENT 130.000 2.000
DAY 15.000 6,375.00

425.00000 17.000 7,225.00
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PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 11.000 2.000
EACH 3.500 630.00
180.00000 5.500 990.00
0450 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 11.000
EACH 0.000 0.00
115.00000 11.000 1,265.00
0455 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 3.000
EACH 0.000 0.00
125.00000 3.000 375.00
0460 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0465 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0470 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
950.00000 0.000 0.00
0475 630-80360 DRUM CHANNELIZING DEVICE 210.000 44.500
EACH 60.500 3,327.50
55.00000 105.000 5,775.00
0480 630-80370 CONCRETE BARRIER (TEMPORARY) 1,130.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0485 630-80380 TRAFFIC CONE 75.000 32.500
EACH 5.000 90.00
18.00000 37.500 675.00
0490 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0495 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14829-BID ESTIMATE RUN 11/07/2006
PROJECT: BR 3852-009 ESTIMATE NO: 0002 09:33:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 4,900.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0505 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0510 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0525 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0530 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 8,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0535 700-70380 F/A EROSION CONTROL 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0540 700-70042 F/A RAILROAD FLAGGING 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0545 700-70220 F/A PHONE SERVICE 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,052,421.69 $ 355,059.60% 386,383.35
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CAT NO0300 STRUCTURES

0550 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
50,000.00000 0.000 0.00
0555 206-00000 STRUCTURE EXCAVATION 1,435.000 0.000
cY 0.000 0.00
14.00000 0.000 0.00
0560 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,024.000 0.000
cy 0.000 0.00
41.00000 0.000 0.00
0565 206-00200 STRUCTURE BACKFILL (CLASS 2) 10.000 0.000
cY 0.000 0.00
46.00000 0.000 0.00
0570 206-00360 MECHANICAL REINFORCEMENT OF SOIL 899.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
0575 206-01781 SHORING (AREA 1) 1.000 0.000
LS 1.000 18,000.00
18,000.00000 1.000 18,000.00
0580 403-33731 HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 106.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0585 502-11489 STEEL PILING (HP 14X89) 892.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0590 503-00036 DRILLED CAISSON (36 INCH) 185.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
0595 509-00000 STRUCTURAL STEEL 38.000 0.000
1B 0.000 0.00
24.00000 0.000 0.00
0600 515-00120 WATERPROOFING (MEMBRANE) 863.000 0.000
sy 0.000 0.00

14.00000 0.000 0.00
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CAT NO0300 STRUCTURES

0605 518-03100 RAPID CURE SILICONE JOINT SEAL 223.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0610 601-03040 CONCRETE CLASS D (BRIDGE) 533.900 0.000
cYy 0.000 0.00
450.00000 0.000 0.00
0615 602-00000 REINFORCING STEEL 13,841.000 0.000
LB 0.000 0.00
1.25000 0.000 0.00
0620 602-00020 REINFORCING STEEL (EPOXY COATED) 95,811.000 0.000
LB 0.000 0.00
1.10000 0.000 0.00
0625 604-25000  VANE GRATE INLET SPECIAL 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0630 606-11030 BRIDGE RAIL TYPE 10M 143.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0635 606-11032  BRIDGE RAIL TYPE 10M (SPECIAL) 143.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0640 613-00200 2 INCH ELECTRICAL CONDUIT 284.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0645 613-00300 3 INCH ELECTRICAL CONDUIT 284.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0650 618-06036 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 6,781.000 0.000
INCHES)
SF 0.000 0.00
42.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 1,026,228.35 $ 18,000.0058 18,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0655 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0660 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0665 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 37,000.00 $ 0.00$ 37,000.00
PROJECT TOTAL CURRENT AMT $ 3,115,650.04 $ 373,059.60 S 441,383.35



